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2 May 1980

MEMORANDUM FOR THE RECORD

25X1A SUBJECT: [ ]ARS Activation
1. The scheduled meeting of the [:::::]ARS activation planning group
was held 1 May 1980. In attendance were:

2. Items discussed included:
(a) Re—emphasis of thevuncertainty of the actual number
of high speed LTU's which ARS can support. The estimate remains at
20 each 2400 bps LTU's.
(b) FASTCAST software is currently being tested with only
minor problems which are expected to be resolved within the next few days.
(c) Modem emulation software is still in the planning stages

25X1A

with coding to commence shortly. No firm time estimate was discussed.

expressed desire to press forward using existing FASTCAST software

and Full Duplex Sync/Async converters to interface MAX IIT with ARS II

instead of expending time in modem enulation software developement.
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(d) cast a shadow on the hopes to combine MAX and

ARS spill positions during Phase 1. His most optomistic forecast was

6 months delay due to inability of MAX programmers to be freed from

present workload. agreed to maintaining separate spill positions

until MAX and ARS software can be developed.
(e) Use of B-8A's vice B-10's was briefly discussed, but
the lack of a price quote frmn[::::::]left this subject on the table.

|has since received an unofficial price quote of $1150 for

the B-10 and $760 for the B-8A. Both have a delivery date of 4 to § months.

Inside the would then be exclusively RS 232 signaling

with conversion to MIL 188C by the optical isolator. All external circuits
would be compatable with existing MIL 188C signaling. $390 per LTU would
amount to a significant savings not only at[_____ ] but at all ARS sites.

(f) The programmers may be on site at[ | for testing as
early as next week. Some hardware reconfiguration will be necessary

to accommodate the test.

3. The next meeting of the group will be scheduled by

when he has some positive results to Treport.
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would be interested in configuring ARS II utilizing B-8A's exclusively.
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